

Initial Project Planning Template

Date	11 july 2026
Team ID	XXXXXX
Project Name	EV Data Analytics & Visualization Dashboard
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Setup & Database Integration	USN-1	As an administrator, I can upload EV datasets, configure the MySQL database, and connect Tableau for data visualization.	3	High	Team	01-07-2026	05-07-2026
Sprint-2	Data Collection & Validation	USN-2	As a data analyst, I can import EV charging, battery, and vehicle datasets, validate the data, and clean missing or duplicate records.	5	High	Team	06-07-2026	10-07-2026
Sprint-3	Data Processing & Tableau	USN-3	As a system, I preprocess EV data, create calculated fields, and generate interactive Tableau visualizations	8	High	Team	10-07-2026	12-07-2026

	Analytics		for charging patterns, battery performance, and EV model comparison.					
Sprint-4	Dashboard Development & Reporting	USN-4	As a user, I can view interactive dashboards, apply filters, analyze KPIs, compare EV models, and export reports.	5	High	Team	10-07-2026	12-07-2026
Sprint-5	Testing, Deployment & Web Integration	USN-5	As a developer, I can test the application, fix issues, publish Tableau dashboards, integrate them with the Flask web application, and deploy the solution.	4	High	Team	11-07-2026	13-07-2026